



DASHBOARD

PROJECTS

72

MILESTONES

95

TASKS

199

COST Budget 78.9% Actual










13,211 10,421

HOURS Planned Actual

6036 7931


RISKS

31



Projects	Project Alpha	Project Beta	Project Gamma	Project Delta	Project Mars	Project Jupiter
KPI	Start: 11/Nov/23 End: 30/May/25	Start: 14/May/23 End: 8/Jun/24	Start: 7/Nov/23 End: 28/Jan/26	Start: 7/Nov/23 End: 12/Mar/25	Start: 6/Feb/24 End: 12/Mar/25	Start: 24/Nov/23 End: 12/May/24
Progress	84% 6/11 In Progress	32% 2/3 In Progress	44% 3/11 In Progress	47% 5/13 In Progress	12% 2/3 In Progress	61% 3/9 In Progress
Planned vs. Actual Hours	Planned: 36.5 Actual: 47.5	Planned: 18 Actual: 13	Planned: 38.5 Actual: 33.5	Planned: 34.5 Actual: 27.5	Planned: 22 Actual: 6	Planned: 18.5 Actual: 24.5
Risks & Issues	Critical: 2 Severe: 1 Moderate: 0 Sustainable: 2	Critical: 3 Severe: 1 Moderate: 0 Sustainable: 2	Critical: 3 Severe: 0 Moderate: 1 Sustainable: 1	Critical: 1 Severe: 3 Moderate: 0 Sustainable: 0	Critical: 0 Severe: 1 Moderate: 0 Sustainable: 0	Critical: 0 Severe: 0 Moderate: 1 Sustainable: 0
Budgeted vs. Actual Cost	Budget: \$512 Actual: \$620 Overspending: \$ -108 121.1%	Budget: \$284 Actual: \$239 Underspending: \$ 45 84.2%	Budget: \$655 Actual: \$595 Underspending: \$ 60 90.8%	Budget: \$512 Actual: \$620 Overspending: \$ -108 121.1%	Budget: \$284 Actual: \$239 Underspending: \$ 45 84.2%	Budget: \$655 Actual: \$595 Underspending: \$ 60 90.8%


PROJECTS AT A GLANCE



Select Project **Project 4**

Project 4


Start Date: **23/Nov/23**
 End Date: **12/May/24**
 Total Tasks: **6**
 Completed: **3**
 Due This Week: **0**
 Overdue: **3**




Select Project:

Project Alpha 1: Define Problem Start: 11/Nov/23 End: 29/Feb/24 Tasks: 4 Planned Hours: 10.5 Actual Hours: 14.5 88% OVERDUE: 3 New - Yet to Start: 0 In Progress: 3 Completed: 1 On Hold: 0 Cancelled: 0 Budgeted vs. Actual Cost Overspending: -\$32 114.0% \$228 \$260 Budget Actual	2: Produce the Plan Start: 21/Dec/23 End: 30/May/25 Tasks: 3 Planned Hours: 13 Actual Hours: 17 91% OVERDUE: 0 New - Yet to Start: 0 In Progress: 1 Completed: 2 On Hold: 0 Cancelled: 0 Budgeted vs. Actual Cost Overspending: -\$78 134.6% \$78 \$105 Budget Actual	3: Project Development Start: 6/Feb/24 End: 15/Mar/2 Tasks: 4 Planned Hours: 13 Actual Hours: 16 75% OVERDUE: 4 New - Yet to Start: 0 In Progress: 2 Completed: 0 On Hold: 1 Cancelled: 1 Budgeted vs. Actual Cost Overspending: -\$49 123.8% \$206 \$255 Budget Actual	Project Beta 4: Prepare UAT Start: 14/May/23 End: 8/Jun/24 Tasks: 2 Planned Hours: 13 Actual Hours: 10 23% OVERDUE: 2 New - Yet to Start: 1 In Progress: 1 Completed: 0 On Hold: 0 Cancelled: 0 Budgeted vs. Actual Cost Underspending: \$6 88.2% \$51 \$45 Actual Actual
5: Resource Planning Start: 5/Jun/23 End: 12/Mar/24 Tasks: 1 Planned Hours: 5 Actual Hours: 3 50% OVERDUE: 1 New - Yet to Start: 0 In Progress: 1 Completed: 0 On Hold: 0 Cancelled: 0 Budgeted vs. Actual Cost Overspending: -\$3 112.0% \$25 \$28 Budget Actual	Project Gamma 6: Define Problem Start: 7/Nov/23 End: 3/Mar/24 Tasks: 2 Planned Hours: 6.5 Actual Hours: 8.5 90% OVERDUE: 1 New - Yet to Start: 0 In Progress: 1 Completed: 1 On Hold: 0 Cancelled: 0 Budgeted vs. Actual Cost Underspending: \$14 79.7% \$69 \$55 Budget Actual	7: Produce the Plan Start: 21/Dec/23 End: 10/Apr/24 Tasks: 2 Planned Hours: 7 Actual Hours: 9 63% OVERDUE: 1 New - Yet to Start: 0 In Progress: 0 Completed: 1 On Hold: 1 Cancelled: 0 Budgeted vs. Actual Cost Overspending: -\$16 126.7% \$60 \$76 Budget Actual	8: Project Development Start: 23/Nov/23 End: 25/Jun/24 Tasks: 3 Planned Hours: 9 Actual Hours: 8 38% OVERDUE: 3 New - Yet to Start: 1 In Progress: 1 Completed: 0 On Hold: 0 Cancelled: 1 Budgeted vs. Actual Cost Underspending: \$1 99.2% \$131 \$130 Budget Actual
9: Test Start: 7/Dec/23 End: 19/Jan/26 Tasks: 2 Planned Hours: 6 Actual Hours: 6 10% OVERDUE: 0 New - Yet to Start: 1 In Progress: 0 Completed: 0 On Hold: 1 Cancelled: 0 Budgeted vs. Actual Cost Underspending: \$21 72.7% \$77 \$56 Budget Actual	10: Live Start: 7/Dec/23 End: 28/Jan/26 Tasks: 2 Planned Hours: 10 Actual Hours: 2 20% OVERDUE: 0 New - Yet to Start: 1 In Progress: 1 Completed: 0 On Hold: 0 Cancelled: 0 Budgeted vs. Actual Cost Underspending: \$5 89.6% \$48 \$43 Budget Actual	Project Delta 11: Define Problem Start: 7/Nov/23 End: 14/Feb/24 Tasks: 3 Planned Hours: 6.5 Actual Hours: 9.5 90% OVERDUE: 3 New - Yet to Start: 0 In Progress: 3 Completed: 0 On Hold: 0 Cancelled: 0 Budgeted vs. Actual Cost Underspending: \$2 97.0% \$67 \$65 Budget Actual	12: Produce the Plan Start: 21/Dec/23 End: 30/Apr/24 Tasks: 3 Planned Hours: 6 Actual Hours: 9 73% OVERDUE: 1 New - Yet to Start: 0 In Progress: 0 Completed: 2 On Hold: 1 Cancelled: 0 Budgeted vs. Actual Cost Overspending: -\$21 122.3% \$94 \$115 Budget Actual








144 Out of 199 Tasks are Overdue



Priority



Complexity



Upcoming Projects, Milestones and Tasks

Type	Task	Started on	Due on	Staus	%Progress	Who
P	Project 3	31/Dec/23	28/Mar/25		34%	
M	Live	19/Jun/24	28/Mar/25		0%	
T	Process	23/Jun/24	28/Mar/25	New - Yet to Start	0%	Person 13
P	Project Alpha	11/Nov/23	30/May/25		84%	
M	Produce the Plan	21/Dec/23	30/May/25		91%	
T	Process	21/Dec/23	30/May/25	In Progress	73%	Person 4
T	Meet Client	7/Dec/23	8/Jan/26	New - Yet to Start	0%	Person 14
M	Test	7/Dec/23	19/Jan/26		10%	
T	Prepare UAT	4/Jan/24	19/Jan/26	On Hold	20%	Person 4
P	Project Gamma	7/Nov/23	28/Jan/26		44%	
M	Live	7/Dec/23	28/Jan/26		20%	
T	Process	7/Dec/23	28/Jan/26	In Progress	40%	Person 13
P	Project 2	26/Nov/23	8/Aug/26		33%	
M	Live	24/Jun/24	8/Aug/26		0%	
T	Process	25/Jun/24	8/Aug/26	New - Yet to Start	0%	Person 13



PROJECTS
72

MILESTONES
95

TASKS
199

COST Budget Actual
\$ 13,211 10,421

HOURS Planned Actual
6036 7931

RISKS
31


Actual vs. Budgeted Cost By Project



Switch Year ▶

Actual vs. Budgeted Cost by Resource


Budgeted Cost: \$13,211
Actual Cost : \$10,421



Switch Year ▶

Actual vs. Budgeted Cost by Status for All Years


Budgeted Cost: \$13,211
Actual Cost : \$10,421



Switch Year ▶


Actual vs. Budgeted Cost by Month for '2024'

Budgeted Cost: \$12,340
Actual Cost : \$9,605



Actual vs. Budgeted Cost by Quarter for '2024'

Budgeted Cost: \$12,340
Actual Cost : \$9,605




Actual vs. Budgeted Cost by Year

Budgeted Cost: \$13,211
Actual Cost : \$10,421



Select Status ▶ **Completed**



GANTT CHART

PROJECTS
72

MILESTONES
95

TASKS
199

COST
Budget 13,211 Actual 10,421
78.9%

HOURS
Planned 6036 Actual 7931

RISKS
31


Measure 1	%Progress
Measure 2	Days Behind



Gantt Titles	Hide
Project / Milestone Bars	Show


Display **Monthly**

Update & Reset



RESOURCES AT A GLANCE BY RESOURCE

16 Resources in Total



Select Resource Person 3

TASKS ASSIGNED: 13	TASK COMPLETED: 2
DUE THIS WEEK: 0	DUE NEXT WEEK: 0
DUE THIS MONTH: 0	DUE THIS YEAR: 10

Task Statistics for Person 3



Budgeted vs. Actual Cost

Underspending: \$ 0 | 100.0%





PROJECTS
72

MILESTONES
95

TASKS
199

COST Budget Actual
13,211 10,421

HOURS Planned Actual
6036 7931

RISKS
31

Select Year 2024

Select Metrics Actual Hours

Select Staff All Staff



2024	Jan/24	Feb/24	Mar/24	Apr/24	May/24	Jun/24	Jul/24	Aug/24	Sep/24	Oct/24	Nov/24	Dec/24	Total
1	86	92	128	59	48	63	213	37	18	18	18	18	798
2	92	92	128	59	48	93	575	37	18	18	18	18	1196
3	92	92	122	59	48	131	222	37	18	18	18	18	875
4	95	92	114	59	48	170	1322	37	18	18	18	18	2009
5	92	92	114	59	60	170	193	37	18	18	18	18	889
6	94	113	111	59	60	260	232	37	18	18	18	18	1038
7	94	113	111	59	60	350	535	37	18	18	18	18	1431
8	94	113	114	59	60	350	193	34	18	18	18	18	1089
9	94	113	107	59	60	391	352	34	18	18	18	18	1282
10	92	113	107	59	69	478	92	34	18	18	18	18	1116
11	92	110	107	54	69	489	60	31	18	18	18	18	1084
12	92	110	107	54	69	625	37	31	18	18	18	18	1197
13	92	110	98	54	63	419	37	31	18	18	18	18	976
14	92	117	98	54	63	441	37	31	18	18	18	18	1005
15	83	111	98	54	63	618	37	31	18	18	18	18	1167
16	83	107	77	54	63	377	37	21	18	18	18	18	891
17	83	116	77	54	60	356	37	21	18	18	18	18	876
18	89	113	77	54	60	425	37	21	18	18	18	18	948
19	86	119	77	54	60	634	37	21	18	18	18	18	1160
20	86	119	77	54	60	634	37	21	18	18	18	18	1160
21	86	119	74	54	60	268	37	21	18	18	18	18	791
22	92	122	74	54	60	73	37	18	18	18	18	18	602
23	92	122	74	54	60	325	37	18	18	18	18	18	854
24	95	125	71	51	60	247	37	18	18	18	18	18	776
25	95	125	71	51	60	246	37	18	18	18	18	18	775
26	95	125	65	51	60	281	37	18	18	18	18	18	804
27	95	128	65	51	60	62	238	18	18	18	18	18	789
28	92	128	62	51	56	176	102	18	18	18	18	18	757
29	92	128	62	51	56	138	214	18	18	18	18	18	831
30	92		62	51	67	103	189	18	18	18	18	18	654
31	92		59		63		37	18		18		18	305
Total	2821	3279	2788	1649	1853	9393	5324	822	540	558	540	558	30125


Year	2024
Month	June






Select Staff	All Staff
--------------	-----------

145 records found. Scroll to see more records.

Sun	Mon	Tue	Wed	Thu	Fri	Sat
26	27	28	29	30	31	01
02	03	03	04	05	06	07
08	09	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	01	02	03	04	05

Task	Assigned To	Start Date	Days Required	End Date	%Progress	Status
Project Beta		14/May/23	280	8/Jun/24	32%	
Prepare UAT		14/May/23	280	8/Jun/24	23%	
Meet Client	Person 14	14/May/23	25	8/Jun/24		New - Yet to Start
Project Development		23/Nov/23	154	25/Jun/24	38%	
Configure server	Person 6	22/Mar/24	95	25/Jun/24		New - Yet to Start
Test		5/Apr/24	46	8/Jun/24		
Meet Client	Person 14	14/May/24	25	8/Jun/24		Cancelled
Test		5/Apr/24	46	8/Jun/24		
Meet Client	Person 16	14/May/24	25	8/Jun/24		Cancelled
Test		20/Apr/24	43	19/Jun/24		
Meet Client	Person 14	26/May/24	24	19/Jun/24		Cancelled
Task 2	Person 1	5/May/24	5	10/Jun/24	35%	Completed






Activities by Month and Year

Select number as first month of the chart **1**

Select Year **2023**




22
Risks Unresolved



RISKS & ISSUES MATRIX

		Impact				
		Very Low	Low	Medium	High	Very High
Probability	Very High					7
	High			5	1	
	Medium		1	1		
	Low					
	Very Low	7				
		Sustainable	Moderate	Severe	Critical	



RISKS Updated by Month

First month of the chart: 1 |
 Identified / Last Updated: |
 Last Updated: |
 Year: 2024

